Okanogan-Wenatchee National Forest June 2014

HOLDEN MINE REMEDIATION PROJECT

Holden Mine Remediation construction update for May 2014:

During the last two weeks in May, 2014, the contractor mobilized equipment and
materials to the Holden Mine Remediation site. Crews completed timber cutting
work, reconstructed the storm water channel around the barrow area and
reintroduced water flows through the wetlands. Final grading started on tailings
pile 1, excavation started on tailings pile 2, and preparation of the east waste rock
pilefor use as a borrow source began. Crews also completed the final grading for
the barrier wall platform wing wall east of tailings pile 1 in anticipation of starting
the barrier wall construction around June 13.

Holden Mine Remediation construction update for June 2014:

Throughout the month more construction crew members arrived; now over 155
crew members are on site. The contractor mobilized equipment and materials to
the site with barge deliveries occurring about every other day. Two of the largest
excavators in North America are now on site and will be utilized to construct the
barrier wall along Railroad Creek. Final grading continues on tailings pile 1,
excavating is occurring top down on tailings pile 2, and crews are excavating the
east waste rock pile for the borrow source. Crews finished the barrier wall
platform wing wall east on tailings pile 1 and the slurry plant was mobilized. Slag
(material used to construct the barrier wall) was delivered and construction on
the Copper Creek barrier wing wall started on June 14.

Holden Mine Remediation June 3-5, 2014

Backfilling the northwest corner of tailings pile 1 following Compacting the northwest corner of tailings pile 1 following

sawdust pile removal sawdust pile removal
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Tractor and disc used to incorporate layer-placed sawdust Excavation at the toe of the East Waste Rock pile for use as
from Tailings Pile -1 into Tailings Pile -3 borrow for tailings stabilization

East Copper Creek diversion entering Railroad Creek
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Tailings and sawdust placement on east tailings pile 3 Final grading and temporary cover at northeast tailings pile 1
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Holden Mine Remediation June 16-19, 2014

Digging the first barrier wall panel at east Copper Creek wing
wall. Note the difference in the size of the two machines!

East waste rock pile material used for buttressing the slimes
layer on tailings pile 2
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Tailings pile 1 graded slopes in foreground, east waste rock Over 155 workers are now on-site
pile borrow for slimes buttress in the background
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